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Construction Progress to Date

• Control Documentation 38%
• Field surveys 38%
• Masonry Cleaning 50% 
• Tower De-construction

(on-going)
• Copper Lantern & Dome

Removal 100%
• Dormer De-construction/

Re-construction

Structural clay roof tile under 
copper roofing on steeple



50 % Copper 
Roof Removal
from South 
Tower



Removal of Terra Cotta Urn



Turret Dome Removal



Three Month Look Ahead

• Documentation & 
Field Surveys

• Continue Tower 
Removal

• Dormer Repair 
• Cross Gable  Demo

& Repair
• Masonry Cleaning
• Terra Cotta Mock-ups
• Brick Mock-ups


