

Milwaukee Broadband Audit

Meeting with Milwaukee City Officials to Report on Project Status

Agenda

Friday May 16

CityNet Staffing for Broadband Audit

Review of Research on Phase I and II

Discuss Strategy for Proceeding

Scenario Development Matrix

Develop List of Stakeholders

Meet with Gerry / Jim

Bi-Weekly Telephone Conference Status Reports

CityNet Time Line for Project

Next Steps